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ecology and environment, inc. ^
111 WEST JACKSON BLVD., CHICAGO, ILLINOIS 60604, TEL. 312-663-9415

International Specialists in the Environment

February 17, 1988

Mr. Terry Ayers
Division of Land Pollution Control
Illinois Environmental Protection Agency
2200 Churchill Road
P.O. Box 19276
Springfield, Illinois 62794-9276

Dear Terry:

At Jeff Larson's request, I'm writing you to advise you of the status of
the Dead Creek Project report. As I indicated to Jeff in my most recent
monthly report, the firm delivery date for draft report is March 28,
1988. E & E staff members have been advised that no delay beyond that
date is acceptable. Ve are taking every step possible to expedite the
report preparation in an effort to beat that delivery date.

I apologize for the delay in delivery of the report. The size of
the study area, the number of sites, the complexity of modeling the
groundvater, and the vast amount of data have all contributed to the
difficulty of preparing the report. I am confident, however, that you
will be satisfied vith the completed report.

Very truly yours,

Michael Miller, P.E.
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